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I. DEPARTMENT/AGENCY 

Department of Public Safety/Office of the State Fire Marshal 
 

II. PROJECT TITLE 
Fire Marshal Information Management System (“FMIMS”) 
 

III. PROJECT COORDINATOR 
Henry Fry, Deputy Assistant Secretary 
Office of the State Fire Marshal 
7919 Independence Boulevard 
Baton Rouge, Louisiana 70806 
 
Telephone:   (225) 925-3623 
Facsimile:    (225) 925-4241  
e-mail Address:  hfry@dps.state.la.us 

 
IV. PROJECT STATUS 

All computer hardware and software has been received and accepted.  A 
Request for Proposals for services to program, install and train users was 
issued on June 14, 2003.  On July 27, Vector Graphics was identified as the 
services contractor, and a contract to initiate work on September 8, 2003, has 
been submitted. 
 

V. DATE 
September 1, 2003 

 
VI. PERCENT COMPLETE 

30% 
 

VII. EXPLANATION 
As a result of the RFP process, execution time has increased while the fees 
involved have reduced.  The contract for consulting technology services, the 
third and final phase of the FMIMS system, has been reviewed and approved 
by the Office of Contract Review.  We expect to commence work on 
September 8, 2003. 
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